

1 BILL NO. S-90-08-16

2 SPECIAL ORDINANCE NO. S-208-90

3 AN ORDINANCE approving Change Order No.
4 #1, RES. #6156-90, OXFORD NSA '90 with
5 DEHNER CONSTRUCTION CO., INC. in
6 connection with the Board of Public
Works and Safety of the City of Fort
Wayne, Indiana.

7 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF
8 THE CITY OF FORT WAYNE, INDIANA;

9 SECTION 1. That Change Order No. #1, RES. #6156-90,
10 OXFORD NSA'90 with DEHNER CONSTRUCTION CO., INC. in
11 connection with the Board of Public Works and Safety, for:

12 is necessary because sidewalks were not
13 originally part of the bid package. It
14 has been determined that there is
15 adequate NSA funding to construct
16 sidewalks on Agnes Street. Since it
17 would be cost effective to construct
18 them in 1990 (as opposed to 1991) and
19 since Dehner Construction has submitted
reasonable quantity costs, these
sidewalks are to be constructed adjacent
to existing curbs and run from Warsaw
Street to the alley on the north side of
Agnes and from the western terminus of
the library sidewalks west to Lafayette
Street on the south side;

20 involving a net increase of Eighteen Thousand Sixty-Five and
21 10/100 Dollars (\$18,65.10), all as more particularly set
22 forth in the specifications, and which is on file with the
23 Office of the Board of Public Works and Safety and is by
24 reference incorporated herein, made a part hereof, and is
25 hereby in all things ratified, confirmed and approved.

26 SECTION 2. That this Ordinance shall be in full force
27 and effect from and after its passage and any and all
28 necessary approval by the Mayor.

29
30 Clatus R. Edmors
Councilmember

31 APPROVED AS TO FORM
32 AND LEGALITY

J. Timothy McCaulay
J. Timothy McCaulay

CHANGE ORDER

Change Order No. 1
Project No. _____
Name of Project Oxford NSA '90

Resolution No. 6156-90
Board Order No. 156-90
Date 7/24/90

To: Dehner Construction Co., Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

| Item No. | Quantity | Description of Change | Unit Price | Change in Contract Price | |
|---|----------|-----------------------|------------|--------------------------|-------------|
| | | Material | | Decrease | Increase |
| | | FINAL CHANGE | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| Total Decrease | | | | \$5,590.50 | |
| Total Increase | | | | | \$23,655.60 |
| Net (Decrease) (Increase) Contract Price | | | | | \$18,065.10 |

The sum of \$ 18,065.10 is hereby (added to) ~~(deducted from)~~ the total contract price, and the final contract price shall be adjusted as follows:

| | |
|--|----------------------|
| Original Contract Price | \$ <u>85,938.80</u> |
| Current Contract Price Adjusted by Previous Change Order | \$ <u>-0-</u> |
| New Contract Price Including this Change Order | \$ <u>104,003.90</u> |

The time provided for completion in the contract for this project is ~~(unchanged)~~ (increased) ~~(decreased)~~ by 28 calendar days due to this Change Order. The date for completion of all work shall be 7/28/90. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Mel Salyer (Asst. Chief StEngineer) Date 7/24/90
Accepted by: Dehner Construction (Contractor) Date 7/25/90
Approved by: Mark J. Rossi (City Engineer) Date 7-25-90
Approved by: [Signature] (Owner) Date 8-1-90
Michael M. [Signature]

Attested by: Patricia J. Crick Date 8-1-90

Read the first time in full and on motion by GiaQuinta, seconded by Edmonds, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATED: 8-14-90

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Edmonds, seconded by Edmonds, and duly adopted, placed on its passage. PASSED LOST by the following vote:

| | AYES | NAYS | ABSTAINED | ABSENT |
|-------------|----------|------|-----------|----------|
| TOTAL VOTES | <u>7</u> | | <u>1</u> | <u>1</u> |
| BRADBURY | <u>✓</u> | | | |
| BURNS | <u>✓</u> | | | |
| EDMONDS | <u>✓</u> | | | |
| GiaQUINTA | | | | |
| HENRY | <u>✓</u> | | | <u>✓</u> |
| LONG | | | <u>✓</u> | |
| REDD | <u>✓</u> | | | |
| SCHMIDT | <u>✓</u> | | | |
| TALARICO | <u>✓</u> | | | |

DATED: 8-28-90

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE RESOLUTION NO. S-208-90 on the 28th day of August, 1990,

Sandra E. Kennedy ATTEST
SANDRA E. KENNEDY, CITY CLERK

SEAL
Charles S. Helmke
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of August, 1990 at the hour of 11:00 o'clock A. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 31st day of August, 1990, at the hour of 3:30 o'clock P. M., E.S.T.

Paul Helmke
PAUL HELMKE, MAYOR

Admn. Appr.

TITLE OF ORDINANCE: Change Order #1, Res. #6156-90, Oxford NSA '90

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works & Safety

SYNOPSIS OF ORDINANCE: Change Order #1 for Res. 6156-90, Oxford NSA '90 is necessary because sidewalks were not originally part of the bid package. It has been determined that there is adequate NSA funding to be able to meet the Oxford neighborhood's long standing desire to construct sidewalks on Agnes Street. Since it would be cost effective to construct them in 1990 (as opposed to 1991) and since Dehner Construction has submitted reasonable quantity costs, these sidewalks are to be constructed adjacent to existing curbs and run from Warsaw Street west to the alley on the north side of Agnes and from the western terminus of the library sidewalks west to Lafayette Street on the south side. Dehner Construction Co., Inc.

EFFECT OF PASSAGE: Sidewalks on Agnes Street

EFFECT OF NON PASSAGE:

J-50-08-16

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) + \$18,065.10

ASSIGNED TO COMMITTEE:

BILL NO. S-90-08-16

REPORT OF THE COMMITTEE ON PUBLIC WORKS

MARK E. GIAQUINTA, CHAIRMAN
CLETUS R. EDMONDS, VICE CHAIRMAN
HENRY, SCHMIDT, TALARICO

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order
No. 1, RES. #6156-90, OXFORD NSA '90 with DEHNER CONSTRUCTION
CO., INC. in connection with the Board of Public Works and Safety
of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

DO PASS

DO NOT PASS

ABSTAIN

NO REC

Cletus Edmonds

Samuel Talarico

Mark E. Giaquinta

H. Schmidt

DATED: 8-28-90.

Sandra E. Kennedy
City Clerk